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Project Detail Report Between 06/07/2003 and 12/12/2003

Project : New Playground In Central Park (06/07/2003 - 12/12/2003)
Manager : Les Bishop
Total Estimated Project Cost : £450,000

Project Area : 100m°

Breakdown Of Project Allocation & Spend

[] Total Spend (£82,500)
[[] Project Costs Not Allocated (€320,000)

[[] Confraci Costs Not Used (£47,500)

£82,500

£320,000
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